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ESTIMATE RUN 06/12/2017

ESTIMATE SUMMARY 08:30:30

CONTID: C18889         ESTIMATE NO: 0035 PROG 2005

PCN: 18889-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 SANTA FE ALAMEDA INTERCHA PERCENT TIME:

PROJECT NO: FSA 0252-420                  

I-25 SANTA FE ALAMEDA INTERCHA

NAME OF ROAD: Santa Fe Drive, Alameda Avenue, & Kalamath Street

PROJECT COUNTIES: DENVER

CONTRACTOR:

HAMON INFRASTRUCTURE, INC. PAY PERIOD ENDING

5670 FRANKLIN STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80216     (303)297-0340 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 26,303,912.98 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 22,861,755.00 NON-PARTICIPATING 386,365.96

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -9,000.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

110.86

WORK DAYS

WORK DAYS

95.84%

1,095,503.27

386,365.96

377,365.96

377,365.96

$

$

$

$

70,500.00

25,137,909.71

25,208,409.71

56,531.97

25,264,941.68

-342,926.33

0.00

24,922,015.35

0.00

AMOUNT DUE 24,922,015.35 377,365.96

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 377,365.96

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

592.0 TIME ALLOW: 534

ORIG TIME ALLOW: 506

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/05/2014

08/05/2014

05/25/2017

04/03/2014

04/25/2014

05/06/2014

08/05/2014
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PCN: 18889-BID    ESTIMATE RUN 06/12/2017

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0010 *Removal of Tree 96.000

0.000

202-00010  
 

32,640.0096.000

0.00

96.000

EACH

340.00000

0015 Removal of Inlet 27.000

0.000

202-00019  
 

15,120.0027.000

0.00

27.000

EACH

560.00000

0020 Removal of Manhole 15.000

0.000

202-00021  
 

11,700.0015.000

0.00

15.000

EACH

780.00000

0025 Removal of Water Service 0.000

0.000

202-00030  
 

0.000.000

0.00

0.000

EACH

600.00000

0030 Removal of Fire Hydrant 2.000

0.000

202-00031  
 

1,550.002.000

0.00

2.000

EACH

775.00000

0035 Removal of Pipe 3,457.000

48.000

202-00035  
 

73,605.003,505.000

1,008.00

3,505.000

LF  

21.00000

0040 Removal of End Section 6.000

0.000

202-00037  
 

2,100.006.000

0.00

6.000

EACH

350.00000

0045 Removal of Guard Post (Bollards) 75.000

0.000

202-00080  
 

9,000.0075.000

0.00

75.000

EACH

120.00000

0050 Removal of Median Cover 912.000

0.000

202-00195  
 

7,296.00912.000

0.00

912.000

SY  

8.00000

0055 Removal of Sidewalk (Includes Curb Ramp) 1,989.000

0.000

202-00200  
 

23,868.001,989.000

0.00

1,989.000

SY  

12.00000
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PCN: 18889-BID    ESTIMATE RUN 06/12/2017

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Removal of Curb and Gutter 10,431.000

0.000

202-00203  
 

73,017.0010,431.000

0.00

10,431.000

LF  

7.00000

0065 Removal of Concrete Pavement 13,974.000

0.000

202-00210  
 

139,740.0013,974.000

0.00

15,000.000

SY  

10.00000

0070 Removal of Asphalt Mat 76,202.000

0.000

202-00220  
 

419,111.0076,202.000

0.00

76,202.000

SY  

5.50000

0075 *Removal of Asphalt Mat (Planing) 7,537.000

0.000

202-00240  
 

45,222.007,537.000

0.00

7,537.000

SY  

6.00000

0080 *Removal of Light Standard 34.000

0.000

202-00700  
 

2,550.0034.000

0.00

34.000

EACH

75.00000

0085 *Removal of Power Pole //Include Miscellaneous Wires 10.000

0.000

202-00710  
 

6,750.0010.000

0.00

10.000

EACH

675.00000

0090 *Removal of Closed Circuit Television Pole (wit h 
Transformers)

0.000

0.000

202-00715  
 

0.000.000

0.00

0.000

EACH

675.00000

0095 Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

7,000.00000

0100 *Removal of Ground Sign 50.000

0.000

202-00810  
 

2,500.0050.000

0.00

50.000

EACH

50.00000

0105 *Removal of Sign Panel 1.000

0.000

202-00821  
 

50.001.000

0.00

1.000

EACH

50.00000

0110 *Removal of Flashing Beacon 2.000

0.000

202-00825  
 

1,380.002.000

0.00

2.000

EACH

690.00000
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PCN: 18889-BID    ESTIMATE RUN 06/12/2017

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

22,180.001.000

0.00

1.000

L S 

22,180.00000

0120 Removal of Impact Attenuator 1.000

0.000

202-00895  
 

950.001.000

0.00

1.000

EACH

950.00000

0125 Removal of Concrete Footing 41.000

0.000

202-00900  
 

3,485.0041.000

0.00

41.000

EACH

85.00000

0130 *Removal of Fence 2,194.000

0.000

202-01000  
 

4,388.002,194.000

0.00

2,194.000

LF  

2.00000

0135 *Removal of Guardrail Type 3 1,282.000

0.000

202-01130  
 

5,192.101,282.000

0.00

1,282.000

LF  

4.05000

0140 Removal of Guardrail Type 7 9,850.000

0.000

202-01170  
 

54,175.009,850.000

0.00

9,850.000

LF  

5.50000

0145 *Removal of End Anchorage 3.000

0.000

202-01300  
 

510.003.000

0.00

3.000

EACH

170.00000

0150 Plug Culvert 0.000

2.000

202-04001  
 

700.002.000

700.00

2.000

EACH

350.00000

0155 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

15.000

EACH

660.00000

0160 Clean Valve Box 0.000

0.000

202-04005  
 

0.000.000

0.00

9.000

EACH

140.00000

0165 Unclassified Excavation (Complete In Place) 100,815.460

0.000

203-00010  
 

1,008,154.60100,815.460

0.00

100,815.460

CY  

10.00000
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PCN: 18889-BID    ESTIMATE RUN 06/12/2017

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Muck Excavation 6,191.000

0.000

203-00100  
 

92,865.006,191.000

0.00

6,191.000

CY  

15.00000

0175 Blading 87.000

0.000

203-01500  
 

8,700.0087.000

0.00

100.000

HOUR

100.00000

0180 Backhoe 31.000

0.000

203-01510  
 

3,100.0031.000

0.00

100.000

HOUR

100.00000

0185 Potholing 173.500

0.000

203-01597  
 

26,025.00173.500

0.00

200.000

HOUR

150.00000

0190 Sweeping (With Pickup Broom) 871.420

24.750

203-01622  
 

125,463.80896.170

3,465.00

900.000

HOUR

140.00000

0195 Structure Excavation 556.000

0.000

206-00000  
 

5,560.00556.000

0.00

556.000

CY  

10.00000

0200 Erosion Log (12 Inch) 7,233.000

0.000

208-00002  
 

32,548.507,233.000

0.00

9,000.000

LF  

4.50000

0205 Silt Berm 0.000

0.000

208-00004  
 

0.000.000

0.00

0.000

LF  

11.00000

0210 Silt Fence 3,183.000

0.000

208-00020  
 

4,774.503,183.000

0.00

3,183.000

LF  

1.50000

0215 Silt Fence (Reinforced) 0.000

0.000

208-00021  
 

0.000.000

0.00

0.000

LF  

2.00000

0220 Aggregate Bag 18,093.000

212.000

208-00035  
 

64,067.5018,305.000

742.00

18,500.000

LF  

3.50000
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PCN: 18889-BID    ESTIMATE RUN 06/12/2017

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 Check Dam 5.000

0.000

208-00040  
 

1,825.005.000

0.00

5.000

EACH

365.00000

0230 Concrete Washout Structure 11.000

0.000

208-00045  
 

11,000.0011.000

0.00

12.000

EACH

1,000.00000

0235 Storm Drain Inlet Protection 2.000

0.000

208-00050  
 

290.002.000

0.00

2.000

EACH

145.00000

0240 Vehicle Tracking Pad 14.000

0.000

208-00070  
 

22,400.0014.000

0.00

14.000

EACH

1,600.00000

0245 Removal and Disposal of Sediment (Labor) 2,375.000

35.000

208-00103  
 

84,350.002,410.000

1,225.00

2,500.000

HOUR

35.00000

0250 Removal and Disposal of Sediment (Equipment) 85.000

0.000

208-00105  
 

9,350.0085.000

0.00

85.000

HOUR

110.00000

0255 Removal of Trash 343.500

11.000

208-00107  
 

17,725.00354.500

550.00

400.000

HOUR

50.00000

0260 Erosion Control Supervisor 1,402.000

46.000

208-00205  
 

72,400.001,448.000

2,300.00

1,450.000

HOUR

50.00000

0265 Temporary Berms 3,641.000

0.000

208-00300  
 

7,282.003,641.000

0.00

3,641.000

LF  

2.00000

0270 *Reset Structure Utility Company Pole (with 
Transformers)

0.000

0.000

210-00001  
 

0.000.000

0.00

0.000

EACH

1,400.00000

0275 Reset Water Service 0.000

0.000

210-00030  
 

0.000.000

0.00

0.000

EACH

3,700.00000
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PCN: 18889-BID    ESTIMATE RUN 06/12/2017

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 Reset Water Meter 0.000

0.000

210-00035  
 

0.000.000

0.00

0.000

EACH

3,800.00000

0285 Reset Fire Hydrant 0.000

0.000

210-00050  
 

0.000.000

0.00

0.000

EACH

6,200.00000

0290 Reset Light Standard (Luminaire & Pole) 5.000

0.000

210-00750  
 

6,625.005.000

0.00

5.000

EACH

1,325.00000

0295 *Reset Ground Sign 1.000

0.000

210-00810  
 

175.001.000

0.00

1.000

EACH

175.00000

0300 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

150.00000

0305 Reset Impact Attenuator 0.000

0.000

210-01300  
 

0.000.000

0.00

0.000

EACH

4,100.00000

0310 Adjust Manhole 8.000

0.000

210-04010  
 

3,000.008.000

0.00

8.000

EACH

375.00000

0315 Modify Manhole 11.000

0.000

210-04015  
 

22,000.0011.000

0.00

11.000

EACH

2,000.00000

0320 Modify Inlet 1.000

0.000

210-04020  
 

1,600.001.000

0.00

1.000

EACH

1,600.00000

0325 Modify Structure (Special) 0.000

0.000

210-04027  
 

0.000.000

0.00

0.000

EACH

100,000.00000

0330 Adjust Valve Box 5.000

0.000

210-04050  
 

950.005.000

0.00

9.000

EACH

190.00000



CONTID: C18889         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 18889-BID    ESTIMATE RUN 06/12/2017

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 Adjust Water Meter 0.000

0.000

210-04060  
 

0.000.000

0.00

0.000

EACH

3,500.00000

0340 Adjust Well 0.000

0.000

210-04070  
 

0.000.000

0.00

0.000

EACH

390.00000

0345 Seeding (Native) 7.150

0.000

212-00006  
 

3,374.517.150

0.00

12.000

ACRE

471.96000

0350 Mulching (Weed Free Straw) 7.080

0.000

213-00004  
 

9,305.107.080

0.00

12.000

ACRE

1,314.28000

0355 Flexible Growth Medium 0.000

0.000

213-00009  
 

0.000.000

0.00

0.000

ACRE

3,293.70000

0360 Mulch Tackifier 7,625.000

0.000

213-00061  
 

15,478.757,625.000

0.00

10,000.000

LB  

2.03000

0365 Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

3,133.58000

0370 Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0375 Deciduous Tree (2.5 Inch Caliper) (Furnish Only ) 57.000

0.000

214-00227  
 

19,950.0057.000

0.00

57.000

EACH

350.00000

0380 Plant (5 Gallon Container) (Furnish Only) 764.000

0.000

214-01350  
 

16,044.00764.000

0.00

764.000

EACH

21.00000

0385 Soil Retention Blanket (Biodegradable Straw/Coc onut) 5,822.000

5,088.000

216-00042  
 

20,838.1010,910.000

9,718.08

17,000.000

SY  

1.91000
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PCN: 18889-BID    ESTIMATE RUN 06/12/2017

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 Turf Reinforcement Mat (Class 1) 481.000

0.000

216-00301  
 

2,424.24481.000

0.00

1,000.000

SY  

5.04000

0395 *Herbicide Treatment 5,570.000

0.000

217-00000  
 

1,114.005,570.000

0.00

5,570.000

SY  

0.20000

0400 *Herbicide Treatment 70.000

0.000

217-00020  
 

8,750.0070.000

0.00

70.000

HOUR

125.00000

0405 *Wildlife Biologist 54.000

0.000

240-00000  
 

3,240.0054.000

0.00

60.000

HOUR

60.00000

0410 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

49.50000

0415 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

16.25000

0420 *Environmental Health and Safety Management 0.750

0.000

250-00010  
 

3,600.000.750

0.00

1.000

L S 

4,800.00000

0425 *Monitoring Technician 2,109.750

9.000

250-00050  
 

110,175.002,118.750

468.00

2,200.000

HOUR

52.00000

0430 *Health and Safety Officer 215.750

2.500

250-00110  
 

16,150.50218.250

185.00

220.000

HOUR

74.00000

0435 Material Handling (Stockpile) 14,281.000

0.000

250-00200  
 

285,620.0014,281.000

0.00

15,000.000

CY  

20.00000

0440 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

10.00000
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PCN: 18889-BID    ESTIMATE RUN 06/12/2017

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0445 Aggregate Base Course (Class 6) 42.000

0.000

304-06007  
 

798.0042.000

0.00

42.000

CY  

19.00000

0450 *Hot Mix Asphalt (Patching) (Asphalt) 578.330

0.000

403-00720  
 

86,749.50578.330

0.00

600.000

TON 

150.00000

0455 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 27,345.800

0.000

403-33841  
 

2,160,318.2027,345.800

0.00

27,345.800

TON 

79.00000

0460 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 8,431.010

0.000

403-34871  
 

794,875.628,431.010

0.00

9,000.000

TON 

94.28000

0465 *Emulsified Asphalt (Slow-Setting) 5,892.000

0.000

411-10255  
 

17,970.605,892.000

0.00

7,000.000

GAL 

3.05000

0470 Concrete Pavement (6 Inch) 401.000

0.000

412-00600  
 

28,070.00401.000

0.00

401.000

SY  

70.00000

0475 Geotextile (Drainage) (Class 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

1,500.000

SY  

2.50000

0480 *Drilled Caisson (18 Inch) 18.000

0.000

503-00018  
 

2,700.0018.000

0.00

18.000

LF  

150.00000

0485 *Drilled Caisson (24 Inch) 10.000

97.000

503-00024  
 

27,285.00107.000

24,735.00

107.000

LF  

255.00000

0490 *Drilled Caisson (36 Inch) 88.000

0.000

503-00036  
 

25,520.0088.000

0.00

88.000

LF  

290.00000

0495 *Drilled Caisson (48 Inch) 85.000

0.000

503-00048  
 

56,100.0085.000

0.00

85.000

LF  

660.00000
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PCN: 18889-BID    ESTIMATE RUN 06/12/2017

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0500 Grouted Riprap (Grouted Boulder Wall) 335.000

0.000

506-00030  
 

70,350.00335.000

0.00

335.000

CY  

210.00000

0505 Soil Riprap (9 Inch) 1,793.000

0.000

506-00409  
 

173,921.001,793.000

0.00

1,793.000

CY  

97.00000

0510 *Concrete Slope and Ditch Paving 140.600

0.000

507-00000  
 

57,646.00140.600

0.00

200.000

CY  

410.00000

0515 Pipe Railing 95.000

0.000

514-00000  
 

9,025.0095.000

0.00

95.000

LF  

95.00000

0515 MATERIAL ALLOWANCE Pipe Railing 0.000

0.000

0.000.000

0.00NCU 

70.00000

0520 Bikeway Railing (Steel) 217.000

0.000

514-01040  
 

24,955.00217.000

0.00

217.000

LF  

115.00000

0520 MATERIAL ALLOWANCE Bikeway Railing 0.000

0.000

0.000.000

0.00NCU 

92.00000

0525 Concrete Class D 67.000

0.000

601-03000  
 

40,200.0067.000

0.00

188.000

CY  

600.00000

0530 *Reinforcing Steel 9,780.000

10,980.000

602-00000  
 

14,532.0020,760.000

7,686.00

20,760.000

LB  

0.70000

0535 15 Inch Reinforced Concrete Pipe (Complete In P lace) 226.000

0.000

603-01155  
 

22,600.00226.000

0.00

226.000

LF  

100.00000

0540 18 Inch Reinforced Concrete Pipe (Complete In P lace) 3,104.000

0.000

603-01185  
 

232,800.003,104.000

0.00

3,104.000

LF  

75.00000
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PCN: 18889-BID    ESTIMATE RUN

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 0200 ROADWAY 

0540 MATERIAL ALLOWANCE 18" RCP 0.000

0.000

0.000.000

0.00LF  

16.55000

0540 MATERIAL ALLOWANCE 18" RCP 0.000

0.000

0.000.000

0.00LF  

16.55000

0540 MATERIAL ALLOWANCE 18" RCP 0.000

0.000

0.000.000

0.00LF  

16.55000

0540 MATERIAL ALLOWANCE 18 " RCP 0.000

0.000

0.000.000

0.00LF  

0.59900

0545 24 Inch Reinforced Concrete Pipe (Complete In P lace) 545.000

0.000

603-01245  
 

54,500.00545.000

0.00

661.000

LF  

100.00000

0545 MATERIAL ALLOWANCE 24" RCP 0.000

0.000

0.000.000

0.00LF  

28.39000

0550 30 Inch Reinforced Concrete Pipe (Complete In P lace) 388.000

0.000

603-01305  
 

36,860.00388.000

0.00

388.000

LF  

95.00000

0550 MATERIAL ALLOWANCE 30" RCP 0.000

0.000

0.000.000

0.00LF  

38.75000

0555 36 Inch Reinforced Concrete Pipe (Complete In P lace) 176.000

0.000

603-01365  
 

33,440.00176.000

0.00

179.000

LF  

190.00000

0555 MATERIAL ALLOWANCE 36 " RCP 0.000

0.000

0.000.000

0.00LF  

53.20000

0560 48 Inch Reinforced Concrete Pipe (Complete In P lace) 838.000

392.000

603-01485  
 

202,950.001,230.000

64,680.00

1,230.000

LF  

165.00000
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PCN: 18889-BID    ESTIMATE RUN

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 0200 ROADWAY 

0560 MATERIAL ALLOWANCE 48 " RCP 0.000

0.000

0.000.000

0.00LF  

93.10000

0560 MATERIAL ALLOWANCE 48 " RCP 0.000

0.000

0.000.000

0.00LF  

93.10000

0560 MATERIAL ALLOWANCE 48 " RCP 0.000

0.000

0.000.000

0.00LF  

96.63000

0560 MATERIAL ALLOWANCE 48" RCP 0.000

0.000

0.000.000

0.00LF  

93.10000

0565 23x14 Inch Reinforced Concrete Pipe (Complete I n Place)
Elliptical

114.000

0.000

603-02185  
 

13,680.00114.000

0.00

117.000

LF  

120.00000

0565 MATERIAL ALLOWANCE 23X14 RCP 0.000

0.000

0.000.000

0.00LF  

34.25000

0570 30x19 Inch Reinforced Concrete Pipe Elliptical 
(Complete In 

364.000

0.000

603-02245  
 

27,300.00364.000

0.00

364.000

LF  

75.00000

0575 53x34 Inch Reinforced Concrete Pipe Elliptical 44.000

0.000

603-02420  
 

13,640.0044.000

0.00

44.000

LF  

310.00000

0580 36 Inch Reinforced Concrete Pipe Special (Insta ll Only)
(Transport from Alameda & Lipan)

96.000

0.000

603-03361  
 

4,320.0096.000

0.00

96.000

LF  

45.00000

0585 18 Inch Reinforced Concrete End Section 7.000

2.000

603-05018  
 

7,200.009.000

1,600.00

9.000

EACH

800.00000

0585 MATERIAL ALLOWANCE 18" FES WITH JOINT FASTENERS 0.000

0.000

0.000.000

0.00EACH

507.22000
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PCN: 18889-BID    ESTIMATE RUN 06/12/2017

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0590 24 Inch Reinforced Concrete End Section 4.000

0.000

603-05024  
 

4,800.004.000

0.00

4.000

EACH

1,200.00000

0595 30 Inch Reinforced Concrete End Section 1.000

0.000

603-05030  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000

0600 23x14 Inch Reinforced Concrete End Section Elli ptical 2.000

0.000

603-05118  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0605 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

1.000

EACH

2,900.00000

0610 Inlet Type D (5 Foot) 2.000

0.000

604-00505  
 

5,600.002.000

0.00

2.000

EACH

2,800.00000

0610 MATERIAL ALLOWANCE TYPE D INLET (H=5) 0.000

0.000

0.000.000

0.00EACH

2,117.00000

0615 Inlet Type 16 (5 Foot) 9.000

0.000

604-16005  
 

27,000.009.000

0.00

9.000

EACH

3,000.00000

0615 MATERIAL ALLOWANCE TYPE 16 (H=5) 0.000

0.000

0.000.000

0.00EACH

1,803.00000

0615 MATERIAL ALLOWANCE TYPE 16 (H=5) #25 0.000

0.000

0.000.000

0.00EACH

1,803.00000

0615 MATERIAL ALLOWANCE TYPE 16 (H=5) #22 0.000

0.000

0.000.000

0.00EACH

1,803.00000

0620 Inlet Type 16 (10 Foot) 2.000

0.000

604-16010  
 

9,800.002.000

0.00

2.000

EACH

4,900.00000
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PCN: 18889-BID    ESTIMATE RUN

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 0200 ROADWAY 

0620 MATERIAL ALLOWANCE Type 16 Single Inlet (H = 10 ') #54A 0.000

0.000

0.000.000

0.00EACH

1,803.00000

0625 Inlet Type 16 (Double) (5 Foot) 8.000

0.000

604-16505  
 

44,000.008.000

0.00

8.000

EACH

5,500.00000

0625 MATERIAL ALLOWANCE TYPE 16 DOUBLE INLET(H=5) 0.000

0.000

0.000.000

0.00EACH

2,929.00000

0625 MATERIAL ALLOWANCE TYPE 16 DOUBLE INLET(H=5) ,# 68 0.000

0.000

0.000.000

0.00EACH

2,929.00000

0625 MATERIAL ALLOWANCE TYPE 16 DOUBLE INLET(H=5), # 67 0.000

0.000

0.000.000

0.00EACH

2,929.00000

0625 MATERIAL ALLOWANCE TYPE 16 DOUBLE INLET(H=5), # 95 0.000

0.000

0.000.000

0.00EACH

2,929.00000

0625 MATERIAL ALLOWANCE TYPE 16 DOUBLE INLET(H=5), # 55, 91 0.000

0.000

0.000.000

0.00EACH

2,929.00000

0630 Inlet Type 16 (Double) (10 Foot) 7.000

0.000

604-16510  
 

52,500.007.000

0.00

7.000

EACH

7,500.00000

0630 MATERIAL ALLOWANCE Type 16 Double Inlet (h=10')  #54 0.000

0.000

0.000.000

0.00EACH

3,237.00000

0630 MATERIAL ALLOWANCE Type 16 Double Inlet (h=10')  #19, 
92, 64A

0.000

0.000

0.000.000

0.00EACH

3,237.00000

0635 Inlet Type 16 (Triple) (5 Foot) 15.000

0.000

604-16605  
 

112,500.0015.000

0.00

15.000

EACH

7,500.00000
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PCN: 18889-BID    ESTIMATE RUN

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 0200 ROADWAY 

0635 MATERIAL ALLOWANCE INLET TYPE 16 #33, 33C, 33D,  35 0.000

0.000

0.000.000

0.00EACH

4,126.14750

0635 MATERIAL ALLOWANCE INLET TYPE 16 #6, 85, 48 0.000

0.000

0.000.000

0.00EACH

3,982.00000

0635 MATERIAL ALLOWANCE INLET TYPE 16 Triple , #57, #93 0.000

0.000

0.000.000

0.00EACH

3,982.00000

0640 Inlet Type 16 (Triple) (10 Foot) 2.000

0.000

604-16610  
 

24,000.002.000

0.00

2.000

EACH

12,000.00000

0640 MATERIAL ALLOWANCE Inlet Type 16T (H=10') #11, 99 0.000

0.000

0.000.000

0.00EACH

4,463.00000

0645 Outlet Structure 1.000

0.000

604-20000  
 

42,000.001.000

0.00

1.000

EACH

42,000.00000

0650 Vane Grate Inlet (10 Foot) 2.000

0.000

604-25010  
 

13,000.002.000

0.00

2.000

EACH

6,500.00000

0650 MATERIAL ALLOWANCE Single Vane Grate Inlet (h=1 0') #27 0.000

0.000

0.000.000

0.00EACH

2,136.00000

0650 MATERIAL ALLOWANCE Single Vane Grate Inlet (h=1 0') #18 0.000

0.000

0.000.000

0.00EACH

2,136.00000

0655 Vane Grate Inlet (Double) (5 Foot) 3.000

0.000

604-26005  
 

20,400.003.000

0.00

3.000

EACH

6,800.00000

0660 Vane Grate Inlet (Double) (10 Foot) 1.000

0.000

604-26010  
 

8,700.001.000

0.00

1.000

EACH

8,700.00000
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PCN: 18889-BID    ESTIMATE RUN 06/12/2017

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0665 Manhole Slab Base (5 Foot) 7.000

0.000

604-30005  
 

20,300.007.000

0.00

7.000

EACH

2,900.00000

0665 MATERIAL ALLOWANCE MH SLAB BASE (H=5) 0.000

0.000

0.000.000

0.00EACH

1,019.00000

0665 MATERIAL ALLOWANCE MH SPECIAL 5' #33A, 33B 0.000

0.000

0.000.000

0.00EACH

1,055.89000

0665 MATERIAL ALLOWANCE MH SPECIAL 5' #24, 44 0.000

0.000

0.000.000

0.00EACH

1,019.00000

0670 Manhole Slab Base (10 Foot) 6.000

0.000

604-30010  
 

22,200.006.000

0.00

8.000

EACH

3,700.00000

0670 MATERIAL ALLOWANCE 60" MH SLAB VASE (H=10') (#2 0) 0.000

0.000

0.000.000

0.00EACH

1,335.00000

0670 MATERIAL ALLOWANCE 60" MH SLAB VASE (H=10') (#4 2) 0.000

0.000

0.000.000

0.00EACH

1,335.00000

0675 Manhole Slab Base (15 Foot) 3.000

0.000

604-30015  
 

14,700.003.000

0.00

3.000

EACH

4,900.00000

0675 MATERIAL ALLOWANCE MH SLAB BASE (H=15) #17 0.000

0.000

0.000.000

0.00EACH

1,697.00000

0680 Manhole Box Base (15 Foot) 2.000

0.000

604-31015  
 

50,000.002.000

0.00

2.000

EACH

25,000.00000

0685 Manhole Special (5 Foot) 9.000

0.000

604-39005  
 

40,500.009.000

0.00

9.000

EACH

4,500.00000
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PCN: 18889-BID    ESTIMATE RUN

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 0200 ROADWAY 

0685 MATERIAL ALLOWANCE MH (SPECIAL) (H=5') #29 0.000

0.000

0.000.000

0.00EACH

1,019.00000

0685 MATERIAL ALLOWANCE MH (SPECIAL) (H=5') #149 0.000

0.000

0.000.000

0.00EACH

1,464.00000

0690 Manhole Special (10 Foot) 12.000

0.000

604-39010  
 

111,600.0012.000

0.00

12.000

EACH

9,300.00000

0690 MATERIAL ALLOWANCE MH 10' SPECIAL #79 AND #80 0.000

0.000

0.000.000

0.00EACH

3,459.87000

0690 MATERIAL ALLOWANCE MH 10' SPECIAL #66 0.000

0.000

0.000.000

0.00EACH

1,019.00000

0690 MATERIAL ALLOWANCE MH 10' SPECIAL #66 0.000

0.000

0.000.000

0.00EACH

1,335.00000

0695 Manhole Special (15 Foot) 3.000

0.000

604-39015  
 

34,500.003.000

0.00

5.000

EACH

11,500.00000

0700 *Guardrail Type 3 (6-3 Post Spacing) 5,600.000

0.000

606-00301  
 

92,680.005,600.000

0.00

5,600.000

LF  

16.55000

0705 *Guardrail Type 7 (Style CA) 2,108.000

0.000

606-00710  
 

126,480.002,108.000

0.00

2,108.000

LF  

60.00000

0710 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

0.000.000

0.00

0.000

LF  

125.00000

0715 *End Anchorage Type 3D 7.000

0.000

606-01340  
 

5,432.007.000

0.00

8.000

EACH

776.00000
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PCN: 18889-BID    ESTIMATE RUN 06/12/2017

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0720 *Transition Type 3G 3.000

0.000

606-01370  
 

3,882.003.000

0.00

4.000

EACH

1,294.00000

0725 *Transition Type 3H 3.000

0.000

606-01380  
 

2,205.003.000

0.00

3.000

EACH

735.00000

0730 *End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

5,346.003.000

0.00

5.000

EACH

1,782.00000

0735 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

1,455.001.000

0.00

1.000

EACH

1,455.00000

0740 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

0.000

LF  

6.45000

0745 *Fence (Plastic) 3,167.000

0.000

607-11525  
 

11,084.503,167.000

0.00

3,167.000

LF  

3.50000

0750 *20 Foot Gate Single (Chain Link) 2.000

0.000

607-60220  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

0755 *Concrete Sidewalk (6 Inch) 3,223.000

0.000

608-00006  
 

122,474.003,223.000

0.00

3,408.000

SY  

38.00000

0760 *Concrete Curb Ramp 182.970

0.000

608-00010  
 

22,871.25182.970

0.00

182.970

SY  

125.00000

0765 *Concrete Bikeway (6 Inch) 1,178.000

0.000

608-00026  
 

49,476.001,178.000

0.00

1,178.000

SY  

42.00000

0770 *Curb and Gutter Type 2 (Section I-B) 882.000

0.000

609-21010  
 

14,112.00882.000

0.00

882.000

LF  

16.00000
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PCN: 18889-BID    ESTIMATE RUN 06/12/2017

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0775 *Curb and Gutter Type 2 (Section II-B) 22,411.000

0.000

609-21020  
 

369,781.5022,411.000

0.00

22,411.000

LF  

16.50000

0780 *Gutter Type 2 (8 Foot) 58.000

0.000

609-24008  
 

3,770.0058.000

0.00

58.000

LF  

65.00000

0785 *Median Cover Material (Concrete) 16,765.000

0.000

610-00030  
 

117,355.0016,765.000

0.00

16,765.000

SF  

7.00000

0790 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

100.000

EACH

22.00000

0795 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

25.000

EACH

23.00000

0800 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

5.000

EACH

24.00000

0805 *2 Inch Electrical Conduit 9,567.000

0.000

613-00200  
 

100,453.509,567.000

0.00

9,567.000

LF  

10.50000

0810 2 Inch Electrical Conduit (Bored) 5,137.000

0.000

613-00206  
 

102,740.005,137.000

0.00

5,137.000

LF  

20.00000

0815 3 Inch Electrical Conduit 0.000

0.000

613-00300  
 

0.000.000

0.00

0.000

LF  

14.00000

0820 3 Inch Electrical Conduit (Bored) 2,380.000

0.000

613-00306  
 

49,980.002,380.000

0.00

2,380.000

LF  

21.00000

0825 2 Inch Electrical Conduit (Plastic) 3,210.000

0.000

613-01200  
 

33,705.003,210.000

0.00

3,210.000

LF  

10.50000



CONTID: C18889         COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 18889-BID    ESTIMATE RUN 06/12/2017

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0830 3 Inch Electrical Conduit (Plastic) 4,056.000

0.000

613-01300  
 

54,756.004,056.000

0.00

4,056.000

LF  

13.50000

0835 Meter Pole 3.000

0.000

613-06000  
 

13,950.003.000

0.00

3.000

EACH

4,650.00000

0835 MATERIAL ALLOWANCE METER PED BASE MEUG3A-1250 0.000

0.000

0.000.000

0.00EACH

1,695.00000

0835 MATERIAL ALLOWANCE Meter Pole 0.000

0.000

0.000.000

0.00EACH

1,695.00000

0840 Pull Box (24"x36"x24") 10.000

0.000

613-07023  
 

14,000.0010.000

0.00

10.000

EACH

1,400.00000

0845 Pull Box (16"x24"x12") 16.000

1.000

613-07026  
 

17,680.0017.000

1,040.00

17.000

EACH

1,040.00000

0850 Pull Box (32"x24"x12") 13.000

0.000

613-07035  
 

19,825.0013.000

0.00

13.000

EACH

1,525.00000

0855 Wiring 1.000

0.000

613-10000  
 

135,000.001.000

0.00

1.000

L S 

135,000.00000

0860 Light Standard Steel (40 Foot) (Includes 4 Foot  Mast 
Arm)

59.000

0.000

613-32400  
 

232,165.0059.000

0.00

59.000

EACH

3,935.00000

0860 MATERIAL ALLOWANCE LIGHT STANDARD STEEL (40FT) 0.000

0.000

0.000.000

0.00EACH

2,501.79000

0865 Light Standard Foundation 56.000

0.000

613-40010  
 

103,600.0056.000

0.00

56.000

EACH

1,850.00000
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PCN: 18889-BID    ESTIMATE RUN 06/12/2017

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0870 Lighting Control Center 0.000

1.000

613-50100  
 

12,250.001.000

12,250.00

3.000

EACH

12,250.00000

0875 Luminaire High Pressure Sodium (250 Watt) 60.000

0.000

613-70250  
 

76,500.0060.000

0.00

60.000

EACH

1,275.00000

0875 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODIUM (250 
WAT)

0.000

0.000

0.000.000

0.00EACH

891.33000

0880 Luminaire High Pressure Sodium (400 Watt) 11.000

0.000

613-70400  
 

14,025.0011.000

0.00

11.000

EACH

1,275.00000

0880 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODIUM (400 
WAT)

2.000

0.000

1,782.662.000

0.00EACH

891.33000

0885 *Sign Panel (Class I) 228.000

0.000

614-00011  
 

3,534.00228.000

0.00

496.000

SF  

15.50000

0885 MATERIAL ALLOWANCE SIGN PANEL CLASS I 283.000

0.000

2,623.41283.000

0.00NCU 

9.27000

0890 *Sign Panel (Class II) 233.000

0.000

614-00012  
 

5,126.00233.000

0.00

433.000

SF  

22.00000

0890 MATERIAL ALLOWANCE Sign Panel Class II 225.000

0.000

3,019.50225.000

0.00NCU 

13.42000

0895 *Sign Post (Special) 0.000

0.000

614-00041  
 

0.000.000

0.00

1.000

EACH

1,050.00000

0900 *Steel Sign Post (2x2 Inch Tubing) 28.000

0.000

614-00216  
 

280.0028.000

0.00

123.000

LF  

10.00000
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PCN: 18889-BID    ESTIMATE RUN

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 0200 ROADWAY 

0900 MATERIAL ALLOWANCE Steel Sign Post 95.000

0.000

388.5595.000

0.00NCU 

4.09000

0905 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

40.000

0.000

614-01583  
 

15,200.0040.000

0.00

64.000

EACH

380.00000

0905 MATERIAL ALLOWANCE Steel Sign Support 0.000

0.000

0.000.000

0.00NCU 

23.78000

0905 MATERIAL ALLOWANCE Sign-steel support 24.000

0.000

7,662.7224.000

0.00NCU 

319.28000

0910 Pedestrian Signal Face (16) (Countdown) 11.000

0.000

614-70150  
 

6,985.0011.000

0.00

13.000

EACH

635.00000

0910 MATERIAL ALLOWANCE PED SIGNSL FACE RIGHT CLAM/L EFT CLAM 2.000

0.000

558.002.000

0.00EACH

279.00000

0915 Traffic Signal Face (12-12-12) 55.000

0.000

614-70336  
 

59,675.0055.000

0.00

55.000

EACH

1,085.00000

0915 MATERIAL ALLOWANCE 12" 3-SECTION POLY SIGNAL HE AD 0.000

0.000

0.000.000

0.00EACH

324.00000

0920 Traffic Signal Face (12-12-12-12) 5.000

0.000

614-70448  
 

6,850.005.000

0.00

5.000

EACH

1,370.00000

0920 MATERIAL ALLOWANCE 4 SECTI0N POLY VERT GREEN SI GNAL 
HEAD

0.000

0.000

0.000.000

0.00EACH

398.00000

0925 Traffic Signal Controller Cabinet 3.000

0.000

614-72855  
 

44,025.003.000

0.00

3.000

EACH

14,675.00000
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PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 0200 ROADWAY 

0925 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER CABINET 0.000

0.000

0.000.000

0.00EACH

9,285.00000

0930 Pedestrian Push Button 11.000

0.000

614-72860  
 

4,345.0011.000

0.00

13.000

EACH

395.00000

0930 MATERIAL ALLOWANCE BULLDOG 3 LATCHING/NON LATCHUING - 
GREE

2.000

0.000

318.002.000

0.00EACH

159.00000

0935 Fire Preemption Unit 8.000

0.000

614-72864  
 

40,840.008.000

0.00

8.000

EACH

5,105.00000

0940 Traffic Signal Vehicle Detector (Special) (Traf fic 
Signal Vehicle)

2.000

0.000

614-72885  
 

14,490.002.000

0.00

2.000

EACH

7,245.00000

0940 MATERIAL ALLOWANCE FLIR CAMERA DETECTION SYSTEM 
(INCLUDES )

0.000

0.000

0.000.000

0.00EACH

5,600.00000

0945 Intersection Detection System (Camera) 2.000

2.000

614-72886  
 

29,560.004.000

14,780.00

4.000

EACH

7,390.00000

0945 MATERIAL ALLOWANCE INTERSECTION CAMERA DETECTION SYSTEM 2.000

-2.000

0.000.000

-9,000.00EACH

4,500.00000

0950 Traffic Signal-Light Pole Steel 2.000

0.000

614-81000  
 

10,410.002.000

0.00

2.000

EACH

5,205.00000

0950 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE NO MA ST ARM 0.000

0.000

0.000.000

0.00EACH

3,763.00000

0955 Traffic Signal-Light Pole Steel (1-25 Foot Mast  Arm) 2.000

0.000

614-81125  
 

30,210.002.000

0.00

2.000

EACH

15,105.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 0200 ROADWAY 

0955 MATERIAL ALLOWANCE TRAFFIC SIGNAL LIGHT POLE 25 ' MAST 
ARM

0.000

0.000

0.000.000

0.00EACH

11,763.00000

0960 Traffic Signal-Light Pole Steel (1-30 Foot Mast  Arm) 0.000

0.000

614-81130  
 

0.000.000

0.00

0.000

EACH

15,525.00000

0960 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE 30' M AST ARM 1.000

0.000

11,554.001.000

0.00EACH

11,554.00000

0965 Traffic Signal-Light Pole Steel (1-40 Foot Mast  Arm) 1.000

0.000

614-81140  
 

16,505.001.000

0.00

1.000

EACH

16,505.00000

0965 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE 40' M AST ARM 0.000

0.000

0.000.000

0.00EACH

12,872.00000

0970 Traffic Signal-Light Pole Steel (1-55 Foot Mast  Arm) 1.000

0.000

614-81155  
 

19,326.001.000

0.00

1.000

EACH

19,326.00000

0970 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE 55' M AST ARM 0.000

0.000

0.000.000

0.00EACH

15,254.00000

0975 Traffic Signal Light Pole Steel (1-60 Foot Mast  Arm) 3.000

0.000

614-81160  
 

65,445.003.000

0.00

3.000

EACH

21,815.00000

0975 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE 60' M AST ARM 0.000

0.000

0.000.000

0.00EACH

17,336.00000

0980 Traffic Signal-Light Pole Steel (1-65 Foot Mast  Arm) 2.000

0.000

614-81165  
 

45,160.002.000

0.00

2.000

EACH

22,580.00000

0980 MATERIAL ALLOWANCE TRAFFIC SIG LIGHT POLE 65' M AST ARM 0.000

0.000

0.000.000

0.00EACH

17,881.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0985 Traffic Signal Pedestal Pole Steel 4.000

0.000

614-84000  
 

6,940.004.000

0.00

4.000

EACH

1,735.00000

0990 Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

3.000

EACH

6,700.00000

0995 Uninterrupted Power Supply 3.000

0.000

614-86800  
 

18,240.003.000

0.00

3.000

EACH

6,080.00000

0995 MATERIAL ALLOWANCE Uninterurupted Power Supply 0.000

0.000

0.000.000

0.00EACH

3,630.00000

1000 Closed Circuit Television Camera (Traffic Surve illance) 2.000

0.000

614-87333  
 

9,810.002.000

0.00

2.000

EACH

4,905.00000

1005 Fiber Optic Cable (Single Mode) (12 Strands) (I nstall 
Only) 

0.000

0.000

614-87412  
 

0.000.000

0.00

775.000

LF  

4.00000

1010 *Fiber Optic Cable (Single Mode) (96 Strands) 0.000

0.000

614-87496  
 

0.000.000

0.00

10,275.000

LF  

5.20000

1015 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

0.000

EACH

700.00000

1020 36 Inch Automatic Drain Gate //Shown on South B ike 
Trail Plans

1.000

0.000

615-10036  
 

5,000.001.000

0.00

1.000

EACH

5,000.00000

1020 MATERIAL ALLOWANCE 36" Auto Drain Grate 0.000

0.000

0.000.000

0.00EACH

2,035.66000

1025 48 Inch Automatic Drain Gate 1.000

0.000

615-10048  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 0200 ROADWAY 

1025 MATERIAL ALLOWANCE 48" Auto Drain Grate 0.000

0.000

0.000.000

0.00EACH

4,818.41000

1030 6 Inch Fire Hydrant 2.000

0.000

619-78048  
 

28,000.002.000

0.00

2.000

EACH

14,000.00000

1035 Detour Drainage Pipe (Class 0) 1.000

0.000

624-20301  
 

20,000.001.000

0.00

1.000

L S 

20,000.00000

1040 Construction Surveying 1.000

0.000

625-00000  
 

160,000.001.000

0.00

1.000

L S 

160,000.00000

1045 *Mobilization 1.000

0.000

626-00000  
 

1,298,010.751.000

0.00

1.000

L S 

1,298,010.75000

1050 Public Information Services 1.000

0.000

626-01000  
 

15,000.001.000

0.00

1.000

L S 

15,000.00000

1055 *Pavement Marking Paint 1,141.000

7.000

627-00001  
 

45,920.001,148.000

280.00

1,609.000

GAL 

40.00000

1060 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

91.000

GAL 

80.00000

1065 *Preformed Plastic Pavement Marking (Type I) 0.000

8,771.000

627-01001  
 

157,878.008,771.000

157,878.00

8,771.000

SF  

18.00000

1070 *Preformed Plastic Pavement Marking (Word-Symbo l) (Type
III) 

0.000

880.000

627-30327  
 

13,200.00880.000

13,200.00

880.000

SF  

15.00000

1075 *Preformed Plastic Pavement Marking (Xwalk-Stop  Line) 
(Type 

0.000

2,784.000

627-30332  
 

33,408.002,784.000

33,408.00

2,784.000

SF  

12.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

1080 Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

2.000

EACH

155.00000

1085 Survey Monument (Type 3) 0.000

1.000

629-01003  
 

310.001.000

310.00

2.000

EACH

310.00000

1090 Survey Monument (Type 5) 0.000

14.000

629-01005  
 

2,170.0014.000

2,170.00

14.000

EACH

155.00000

1095 *Flagging 2,331.500

221.500

630-00000  
 

58,719.002,553.000

5,094.50

3,000.000

HOUR

23.00000

1100 Uniformed Traffic Control 430.000

40.000

630-00003  
 

30,550.00470.000

2,600.00

470.000

HOUR

65.00000

1105 Traffic Control Vehicle 1.800

0.000

630-00004  
 

4,500.001.800

0.00

2.000

EACH

2,500.00000

1110 Traffic Control Inspection 378.000

7.000

630-00007  
 

3,850.00385.000

70.00

410.000

DAY 

10.00000

1115 Traffic Control Management 410.000

14.000

630-00012  
 

4,240.00424.000

140.00

425.000

DAY 

10.00000

1120 Flashing Beacon (Portable) 10.800

0.000

630-80001  
 

12,960.0010.800

0.00

12.000

EACH

1,200.00000

1125 Barricade (Type 3 M-A) (Temporary) 9.900

0.000

630-80335  
 

2,475.009.900

0.00

11.000

EACH

250.00000

1130 Construction Traffic Sign (Panel Size A) 315.900

0.000

630-80341  
 

26,851.50315.900

0.00

351.000

EACH

85.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

1135 Construction Traffic Sign (Panel Size B) 64.800

3.600

630-80342  
 

5,814.0068.400

306.00

76.000

EACH

85.00000

1140 Construction Traffic Sign (Panel Size C) 17.100

0.000

630-80343  
 

1,453.5017.100

0.00

21.000

EACH

85.00000

1145 Construction Traffic Sign (Special) 399.600

0.000

630-80344  
 

6,393.60399.600

0.00

444.000

SF  

16.00000

1150 Portable Message Sign Panel 3.600

0.000

630-80355  
 

23,400.003.600

0.00

6.000

EACH

6,500.00000

1155 Advance Warning Flashing or Sequencing Arrow Pa nel (C 
Type) 

5.400

0.000

630-80358  
 

8,640.005.400

0.00

6.000

EACH

1,600.00000

1160 Drum Channelizing Device 347.400

0.000

630-80360  
 

4,168.80347.400

0.00

386.000

EACH

12.00000

1165 Drum Channelizing Device (With Light) (Flashing ) 0.000

0.000

630-80363  
 

0.000.000

0.00

25.000

EACH

23.00000

1170 Concrete Barrier (Temporary) 9,970.200

0.000

630-80370  
 

119,642.409,970.200

0.00

11,078.000

LF  

12.00000

1175 Traffic Cone 180.000

0.000

630-80380  
 

2,700.00180.000

0.00

200.000

EACH

15.00000

1180 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

8.100

5.400

630-85006  
 

24,300.0013.500

9,720.00

15.000

EACH

1,800.00000

1185 Mobile Attenuator 149.000

15.000

630-85041  
 

8,200.00164.000

750.00

180.000

DAY 

50.00000
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NO.
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PERIOD
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CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

1190 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

280,000.001.000

0.00

1.100

L S 

280,000.00000

1195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

350,000.000

F A 

1.00000

1200 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

1205 F/A Fuel Cost Adjustment -224,186.240

0.000

700-70016  
 

-224,186.24-224,186.240

0.00

-211,104.850

F A 

1.00000

1210 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1215 F/A Asphalt Cement Cost Adjustment -380,600.970

0.000

700-70019  
 

-380,600.97-380,600.970

0.00

-351,339.160

F A 

1.00000

1220 F/A On-The-Job Trainee 6,783.000

0.000

700-70021  
 

6,783.006,783.000

0.00

7,680.000

HOUR

1.00000

1225 F/A Quality Incentive Payment 0.000

-2,838.160

700-70025  
 

-2,838.16-2,838.160

-2,838.16

20,000.000

F A 

1.00000

1230 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1235 F/A Obtain Permits 12,142.140

0.000

700-70034  
 

12,142.1412,142.140

0.00

12,142.140

F A 

1.00000

1240 F/A Uniformed Traffic Control (Officer Time 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000
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CAT NO0200 0200 ROADWAY 

1245 Forced Accounts Provide Security Guard 0.000

0.000

700-70036  
 

0.000.000

0.00

0.000

F A 

1.00000

1250 F/A Furnish and Install Electrical Services 46,614.720

0.000

700-70080  
 

46,614.7246,614.720

0.00

46,614.720

F A 

1.00000

1255 F/A Provide Dewatering 264,048.270

0.000

700-70081  
 

264,048.27264,048.270

0.00

264,048.270

F A 

1.00000

1260 F/A Install /Repair Dewatering Pond Liner 0.000

0.000

700-70110  
 

0.000.000

0.00

0.000

F A 

1.00000

1265 F/A Repair Field Office 22,113.940

752.590

700-70130  
 

22,866.5322,866.530

752.59

25,000.000

F A 

1.00000

1270 F/A Electric Service 1,320.360

0.000

700-70190  
 

1,320.361,320.360

0.00

1,320.360

F A 

1.00000

1275 F/A Lights (Temporary Lighting) 6,412.000

0.000

700-70210  
 

6,412.006,412.000

0.00

6,412.000

F A 

1.00000

1280 F/A Water Lines 194,101.490

0.000

700-70255  
 

194,101.49194,101.490

0.00

194,101.490

F A 

1.00000

1285 F/A Landscaping Restoration 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1290 F/A Erosion Control 21,871.250

0.000

700-70380  
 

21,871.2521,871.250

0.00

21,871.250

F A 

1.00000

1295 F/A Hazardous Waste Disposal Hazardous Waste Di sposal 7,049.380

0.000

700-70587  
 

7,049.387,049.380

0.00

7,049.380

F A 

1.00000
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1300 F/A Environmental Health & Safety Management 74,163.160

0.000

700-70589  
 

74,163.1674,163.160

0.00

74,163.160

F A 

1.00000

1545 Added Item (Hour)/ Additional Construction Surv eying 31.000

0.000

900-00010  
 

3,100.0031.000

0.00

40.000

HOUR

100.00000

1550 Rem Pavement Marking SMCO #3 11,384.000

116.000

202-00250  
 

23,000.0011,500.000

232.00

11,500.000

SF  

2.00000

1555 Fence CL (72 In) SMCO #4  (with Barbed wire) 886.000

0.000

607-53172  
 

13,998.80886.000

0.00

886.000

LF  

15.80000

1560 Added Item (Cubic Yard)/ SMCO #5, ABC(Class 6),  ton to 
cubic yard

42,984.000

0.000

900-00004  
 

693,331.9242,984.000

0.00

42,984.000

CY  

16.13000

1565 Added Item (Dollar)/ Price Reduction - Erosion Control 
Violation

-2,625.000

0.000

900-00006  
 

-2,625.00-2,625.000

0.00

-2,625.000

DOL 

1.00000

1570 Riprap (9 In) 2,909.000

0.000

506-00209  
 

162,118.572,909.000

0.00

3,010.000

CY  

55.73000

1575 Added Item (Each)/ SMCO #8, Erosion Bale (Weed 
Free)(Wetlands Protection)

210.000

0.000

900-00007  
 

3,570.00210.000

0.00

210.000

EACH

17.00000

1580 Geogrid Pvmt Reinf SiteManager CO #9 9,763.000

0.000

420-00520  
 

37,392.299,763.000

0.00

9,763.000

SY  

3.83000

1590 Added Item (Ton)/ SMCO #11, Solid Waste Disposa l (Ton) 15,756.170

0.000

900-00024  
 

618,429.6715,756.170

0.00

15,756.170

TON 

39.25000

1595 Added Item (Lump Sum)/ SMCO #12, Ramp 4 Shoring  for 
A6(East)

1.000

0.000

900-00014  
 

37,400.001.000

0.00

1.000

L S 

37,400.00000
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PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

1600 Added Item (Dollar)/ Price Reductions and Penal ties as 
allowed by Spec.

-101,721.610

0.000

900-00006  
 

-101,721.61-101,721.610

0.00

-101,501.610

DOL 

1.00000

1605 Rock Fill SMCO 14, Rockfill 431.000

0.000

203-00500  
 

21,442.25431.000

0.00

431.000

CY  

49.75000

1610 Added Item (Each)/ Denver Type 14 Inlet (5')(10 ') 1.000

0.000

900-00007  
 

11,125.001.000

0.00

1.000

EACH

11,125.00000

1615 Sig-Light Pole Steel (1-20 Ft) 1.000

0.000

614-81120  
 

14,896.001.000

0.00

1.000

EACH

14,896.00000

1620 Sig-Light Pole Steel (1-50 Ft) 1.000

0.000

614-81150  
 

18,971.001.000

0.00

1.000

EACH

18,971.00000

1625 Fiber Optic Cable (S Mode) (96 S) (Inst) Site M anager 
Change Order 17

1,344.000

0.000

614-87495  
 

4,072.321,344.000

0.00

1,344.000

LF  

3.03000

1630 Added Item (Lump Sum)/ Splice Fiber Optic Cable  (96 
Strand)  SMCO # 17

1.000

0.000

900-00014  
 

4,801.251.000

0.00

1.000

L S 

4,801.25000

1635 38x24 In RCP (CIP) 54.000

0.000

603-02305  
 

8,295.4854.000

0.00

54.000

LF  

153.62000

1640 Added Item (Cubic Yard)/ Import class 2 backfil l 1,505.000

0.000

900-00004  
 

15,320.901,505.000

0.00

1,505.000

CY  

10.18000

1645 Added Item (Gallon)/ Haul and Disposal of Conta minated 
Water

1,529,700.000

0.000

900-00009  
 

474,207.001,529,700.000

0.00

1,529,700.000

GAL 

0.31000

1650 Added Item (Lump Sum)/ Remove Portions of Under ground 
Wall

1.000

0.000

900-00014  
 

6,000.001.000

0.00

1.000

L S 

6,000.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

1655 Added Item (Foot)/ Guard Rail Type 7 (Style CE) (Xcel 
Transformer)

50.000

0.000

900-00012  
 

10,000.0050.000

0.00

50.000

LF  

200.00000

1660 Relay Pipe (30 In) Relay Pipe (30 Inch RCP) 331.000

0.000

210-02030  
 

24,798.52331.000

0.00

331.000

LF  

74.92000

1670 Added Item (Each)/ Adjust Electrical Pull Box 0.000

0.000

900-00007  
 

0.000.000

0.00

0.000

EACH

545.00000

1675 Added Item (Lump Sum)/ WIring (Pedestrian Conne ction) 1.000

0.000

900-00014  
 

630.001.000

0.00

1.000

L S 

630.00000

1680 Conc Pvmt (8 In) 126.000

0.000

412-00800  
 

12,348.00126.000

0.00

126.000

SY  

98.00000

1685 Added Item (Lump Sum)/ Sanitary Sewer Protectio n and 
Bypass Pumping, SMCO 26

1.000

0.000

900-00014  
 

25,896.001.000

0.00

1.000

L S 

25,896.00000

1690 Added Item (Foot)/ 30 Inch Steel Pipe (CIP),  S MCO #27 30.000

0.000

900-00012  
 

5,779.5030.000

0.00

30.000

LF  

192.65000

1695 Str Bkfl (Flow-Fill) SMCO #28 53.000

0.000

206-00065  
 

4,505.0053.000

0.00

53.000

CY  

85.00000

1700 Added Item (Cubic Yard)/ SMCO #28, Concrete Cla ss D 66.000

0.000

900-00004  
 

31,416.0066.000

0.00

66.000

CY  

476.00000

1795 Added Item (Lump Sum)/ Acceleration Costs for D iamond 
Shamrock

1.000

0.000

900-00014  
 

8,000.001.000

0.00

1.000

L S 

8,000.00000

1980 Flash Beacon (Solar Pwred) Change Order 31 2.000

0.000

614-80001  
 

6,600.002.000

0.00

2.000

EACH

3,300.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

1985 24 In Weld Steel Pipe (J) Change Order 32, Home  Depot 
Retention Pond Drainage

95.000

0.000

619-10247  
 

56,073.7595.000

0.00

95.000

LF  

590.25000

1995 Vert Panel SMCO 34 0.000

0.000

630-80350  
 

0.000.000

0.00

0.000

EACH

35.00000

2000 Tubular Marker SMCO 35 0.000

0.000

630-80384  
 

0.000.000

0.00

0.000

EACH

20.00000

2005 Added Item (Square Foot)/ SMCO 36, Shoring for Ramp 3 
Outfall

1,840.000

0.000

900-00021  
 

56,267.201,840.000

0.00

1,840.000

SF  

30.58000

2010 Added Item (Lump Sum)/ On-Site Water Treatment 1.000

0.000

900-00014  
 

545,000.001.000

0.00

1.000

L S 

545,000.00000

2015 Rem Wall SMCO # 38 4,775.300

0.000

202-00160  
 

310,394.504,775.300

0.00

4,775.300

SF  

65.00000

2020 MH Slab Base (20 Ft) Manhole Slab Base (20') SM CO 39 1.000

0.000

604-30020  
 

8,530.001.000

0.00

1.000

EACH

8,530.00000

2025 Conc Pvmt (11 In) (Fast Track) SMCO #40, Concre te 
Pavement (11 Inch)(Fast Track)

236.000

0.000

412-01120  
 

33,984.00236.000

0.00

236.000

SY  

144.00000

2030 Added Item (Each)/ Epoxy coated dowels for bike path 1,059.000

0.000

900-00007  
 

16,944.001,059.000

0.00

1,059.000

EACH

16.00000

2035 Sod (Vanderbilt Park) 0.000

0.000

212-00050  
 

0.000.000

0.00

0.000

SF  

1.50000

2040 Added Item (Square Foot)/ Native Seeding (Park) 0.000

0.000

900-00021  
 

0.000.000

0.00

0.000

SF  

0.40000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

2045 Added Item (Square Foot)/ Landscaping Wood Mulc h 0.000

0.000

900-00021  
 

0.000.000

0.00

0.000

SF  

1.60000

2050 Added Item (Each)/ Alpine Spruce Tree (8 Foot) 0.000

2.000

900-00007  
 

1,200.002.000

1,200.00

2.000

EACH

600.00000

2055 Added Item (Each)/ Purple Buddliea Tree 0.000

6.000

900-00007  
 

390.006.000

390.00

6.000

EACH

65.00000

2060 Added Item (Each)/ 2 Inch Caliper Ornamental Pe ar Tree 0.000

1.000

900-00007  
 

555.001.000

555.00

1.000

EACH

555.00000

2065 Added Item (Each)/ 2 Inch Caliper Magnolia Tree 0.000

7.000

900-00007  
 

3,605.007.000

3,605.00

7.000

EACH

515.00000

2070 Added Item (Each)/ Switch Grass (1 Gallon) 0.000

6.000

900-00007  
 

150.006.000

150.00

6.000

EACH

25.00000

2075 Added Item (Each)/ 1 Gallon Echinacea 0.000

21.000

900-00007  
 

630.0021.000

630.00

21.000

EACH

30.00000

2080 Added Item (Each)/ 1 Gallon Purple Penstemon 0.000

27.000

900-00007  
 

486.0027.000

486.00

27.000

EACH

18.00000

2085 Added Item (Foot)/ 1 1/2 Inch plastic Pipe 
(Irrigation/Sleeve)

0.000

1,491.000

900-00012  
 

3,280.201,491.000

3,280.20

1,491.000

LF  

2.20000

2090 2 In Plastic Pipe (Irrig/Sleve) 0.000

87.000

623-00602  
 

217.5087.000

217.50

87.000

LF  

2.50000

2095 Added Item (Each)/ 4 Inch Rotor Sprinkler Head (Hunter 
I-40)

0.000

8.000

900-00007  
 

736.008.000

736.00

8.000

EACH

92.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

2100 Added Item (Each)/ 4 Inch Rotor Sprinkler Head (Hunter 
I-20)

0.000

27.000

900-00007  
 

891.0027.000

891.00

27.000

EACH

33.00000

2105 Added Item (Each)/ 12 Inch Popup Sprinkler (Rai nbird 
1812)

0.000

13.000

900-00007  
 

263.2513.000

263.25

13.000

EACH

20.25000

2110 1 In Auto Ctrl Valve 0.000

0.000

623-03108  
 

0.000.000

0.00

0.000

EACH

182.00000

2115 Added Item (Hour)/ Investigate Irrigation 0.000

19.000

900-00010  
 

1,425.0019.000

1,425.00

19.000

HOUR

75.00000

2120 Sidewalk Drain 0.000

0.000

608-10010  
 

0.000.000

0.00

0.000

EACH

2,700.00000

2125 Added Item (Hour)/ Field Welding 33.000

0.000

900-00010  
 

4,950.0033.000

0.00

33.000

HOUR

150.00000

2130 Topsoil 150.000

0.000

207-00205  
 

4,702.50150.000

0.00

150.000

CY  

31.35000

2135 Added Item (Foot)/ Fiber Optic Cable (60 Strand ) 0.000

0.000

900-00012  
 

0.000.000

0.00

0.000

LF  

5.20000

CAT 16,185,751.95376,033.9617,209,665.03CURRENT AMT0200 $ $ $

CAT NO0201 0201 ROADWAY 

1800 Reset MVRD Ramp Metering for Ramps 1 and 3 1.000

0.000

210-00476  
 

1,002.101.000

0.00

1.000

EACH

1,002.10000

1805 Drilled Caisson (18 In) Ramp Metering for Ramps  1 and 3 14.000

0.000

503-00018  
 

2,100.0014.000

0.00

14.000

LF  

150.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY 

1810 Drilled Caisson (36 In) Ramp Metering for Ramps  1 and 3 57.000

0.000

503-00036  
 

16,530.0057.000

0.00

57.000

LF  

290.00000

1815 Loc Mark (Fib Opt)(Dome) Ramp Metering for Ramp s 1 and 
3

0.000

0.000

612-00260  
 

0.000.000

0.00

2.000

EACH

264.00000

1820 Loc Mark (Util)(Flat Slat) Ramp Metering for Ra mps 1 
and 3

0.000

0.000

612-00270  
 

0.000.000

0.00

7.000

EACH

256.00000

1825 2 In Elec Cond (Bored) Ramp Metering for Ramps 1 and 3 300.000

0.000

613-00206  
 

6,000.00300.000

0.00

300.000

LF  

20.00000

1830 2 In Elec Cond (P) Ramp Metering for Ramps 1 an d 3 3,191.000

0.000

613-01200  
 

33,505.503,191.000

0.00

3,191.000

LF  

10.50000

1835 Elect System Mods Ramp Metering for Ramps 1 and  3 1.000

0.000

613-04100  
 

1,673.301.000

0.00

1.000

L S 

1,673.30000

1840 Pull Box (Spec) Ramp Metering for Ramps 1 and 3 1.000

0.000

613-07000  
 

916.581.000

0.00

1.000

EACH

916.58000

1845 Type One Pull Box Ramp Metering for Ramps 1 and  3 12.000

0.000

613-07001  
 

17,689.4412.000

0.00

12.000

EACH

1,474.12000

1850 Type Five Pull Box Ramp Metering for Ramps 1 an d 3 2.000

0.000

613-07005  
 

4,985.002.000

0.00

2.000

EACH

2,492.50000

1855 Wiring Ramp Metering for Ramps 1 and 3 1.000

0.000

613-10000  
 

19,562.501.000

0.00

1.000

L S 

19,562.50000

1860 Light Std Steel (35 Ft) Ramp Metering for Ramps  1 and 3 2.000

0.000

613-32350  
 

7,897.702.000

0.00

2.000

EACH

3,948.85000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY 

1865 Light Std Foundation Ramp Metering for Ramps 1 and 3 2.000

0.000

613-40010  
 

3,700.002.000

0.00

2.000

EACH

1,850.00000

1870 Sign Panel (CL I) Ramp Metering for Ramps 1 and  3 40.000

0.000

614-00011  
 

1,646.0040.000

0.00

40.000

SF  

41.15000

1875 Sign Panel (CL II) Ramp Metering for Ramps 1 an d 3 106.000

0.000

614-00012  
 

4,501.82106.000

0.00

106.000

SF  

42.47000

1880 Traf Sig Face (12-12) Ramp Metering for Ramps 1  and 3 4.000

0.000

614-70225  
 

3,758.604.000

0.00

4.000

EACH

939.65000

1885 Traf Sig Face (12-12-12) Ramp Metering for Ramp s 1 and 
3

8.000

0.000

614-70336  
 

8,680.008.000

0.00

8.000

EACH

1,085.00000

1890 Loop Detect Wire Ramp Metering for Ramps 1 and 3 2,504.000

0.000

614-72875  
 

11,593.522,504.000

0.00

2,504.000

LF  

4.63000

1895 Detect Amp (Loop) (4) Ramp Metering for Ramps 1  and 3 4.000

0.000

614-72878  
 

4,292.004.000

0.00

4.000

EACH

1,073.00000

1900 Detect (Microwave Veh) Ramp Metering for Ramps 1 and 3 1.000

0.000

614-72887  
 

11,100.021.000

0.00

1.000

EACH

11,100.02000

1905 Flash Beacon Ramp Metering for Ramps 1 and 3 4.000

0.000

614-80000  
 

9,911.604.000

0.00

4.000

EACH

2,477.90000

1910 Sig-Light Pole Steel (1-35 Ft) Ramp Metering fo r Ramps 
1 and 3

3.000

0.000

614-81135  
 

44,019.843.000

0.00

3.000

EACH

14,673.28000

1915 Traf Sig Ped Pole Alum Ramp Metering for Ramps 1 and 3 4.000

0.000

614-84100  
 

7,337.004.000

0.00

4.000

EACH

1,834.25000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY 

1920 Serial to IP Converter Ramp Metering for Ramps 1 and 3 2.000

0.000

614-86007  
 

4,245.802.000

0.00

2.000

EACH

2,122.90000

1925 Telemetry (Field) Ramp Metering for Ramps 1 and  3 0.000

0.000

614-86105  
 

0.000.000

0.00

4.000

EACH

6,700.00000

1930 Ctrler (Ramp Metering) Ramp Metering for Ramps 1 and 3 2.000

0.000

614-86250  
 

26,587.102.000

0.00

2.000

EACH

13,293.55000

1935 Fiber Optic Cable (S Mode) (12 Fiber) Ramp Mete ring for
Ramps 1 and 3

0.000

0.000

614-87010  
 

0.000.000

0.00

1,285.000

LF  

8.02000

1940 Fiber Optic Term Panel  (12 Fiber) Ramp Meterin g for 
Ramps 1 and 3

0.000

0.000

614-87012  
 

0.000.000

0.00

2.000

EACH

924.85000

1945 Buffer Tube Fan Out Kit Ramp Metering for Ramps  1 and 3 0.000

0.000

614-87015  
 

0.000.000

0.00

2.000

EACH

264.00000

1950 Test Fiber Optic Cable Ramp Metering for Ramps 1 and 3 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

1,880.00000

1955 Ethernet Switch Ramp Metering for Ramps 1 and 3 2.000

0.000

614-87690  
 

10,285.402.000

0.00

2.000

EACH

5,142.70000

1960 Preform Plastic Pvmt Mkg (XS) (TY I) Ramp Meter ing for 
Ramps 1 and 3

0.000

96.000

627-30329  
 

1,152.0096.000

1,152.00

96.000

SF  

12.00000

1965 Flagging Ramp Metering for Ramps 1 and 3 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

23.00000

1970 F/A Provide Ramp Metering for Ramps 1 and 3 ---  
Dewatering

0.000

0.000

700-70081  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0201 0201 ROADWAY 

1975 Added Item (Hour)/ Ramp Metering for Ramps 1 an d 3.  
Additional Surveying

0.000

0.000

900-00010  
 

0.000.000

0.00

0.000

HOUR

100.00000

CAT 264,672.821,152.00308,356.22CURRENT AMT0201 $ $ $

CAT NO0300 0300 F-16-XA (Santa Fe) 

1305 *Removal of Bridge 1.000

0.000

202-00400  
 

175,000.001.000

0.00

1.000

EACH

175,000.00000

1310 Structure Excavation 1,039.000

0.000

206-00000  
 

10,390.001,039.000

0.00

1,039.000

CY  

10.00000

1315 Structure Backfill (Class 1) 845.000

0.000

206-00100  
 

25,350.00845.000

0.00

845.000

CY  

30.00000

1320 Structure Backfill (Class 2) 263.000

0.000

206-00200  
 

3,945.00263.000

0.00

263.000

CY  

15.00000

1325 Mechanical Reinforcement of Soil 826.000

0.000

206-00360  
 

10,738.00826.000

0.00

826.000

CY  

13.00000

1330 *Shoring (Area 1) 1.000

0.000

206-01781  
 

23,000.001.000

0.00

1.000

L S 

23,000.00000

1335 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 1,204.440

0.000

403-34871  
 

113,554.601,204.440

0.00

1,204.440

TON 

94.28000

1340 Geotextile (Erosion Control) (Class 1) 6,177.000

0.000

420-00102  
 

18,531.006,177.000

0.00

6,177.000

SY  

3.00000

1345 *Drilled Caisson (36 Inch) 352.000

0.000

503-00036  
 

102,080.00352.000

0.00

352.000

LF  

290.00000
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PCN: 18889-BID    ESTIMATE RUN 06/12/2017

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0300 0300 F-16-XA (Santa Fe) 

1350 *Drilled Caisson (54 Inch) 356.000

0.000

503-00054  
 

149,520.00356.000

0.00

356.000

LF  

420.00000

1355 Riprap (18 Inch) 3,127.000

0.000

506-00218  
 

193,874.003,127.000

0.00

3,127.000

CY  

62.00000

1360 Provide Temporary Support (F-16-IK) 1.000

0.000

509-08100  
 

5,500.001.000

0.00

1.000

L S 

5,500.00000

1365 *Provide Temporary Support (F-16-XA) 1.000

0.000

509-08100  
 

400,000.001.000

0.00

1.000

L S 

400,000.00000

1370 Bearing Device (Type III) 8.000

0.000

512-00103  
 

38,400.008.000

0.00

8.000

EACH

4,800.00000

1370 MATERIAL ALLOWANCE BEARING DEVICE  F-16-XA 0.000

0.000

0.000.000

0.00EACH

3,510.64500

1375 Bridge Drain 6.000

0.000

513-00600  
 

102,000.006.000

0.00

6.000

EACH

17,000.00000

1375 MATERIAL ALLOWANCE Bridge Drains 0.000

0.000

0.000.000

0.00EACH

8,200.00000

1380 *Waterproofing (Membrane) 7,171.000

0.000

515-00120  
 

86,840.817,171.000

0.00

7,171.000

SY  

12.11000

1385 Bridge Expansion Device (0-6 Inch) 150.000

0.000

518-01006  
 

135,000.00150.000

0.00

150.000

LF  

900.00000

1385 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE WITH 
COVERPLAT

0.000

0.000

0.000.000

0.00EACH

683.51700
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PCN: 18889-BID    ESTIMATE RUN 06/12/2017

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0300 0300 F-16-XA (Santa Fe) 

1390 Concrete Class D (Bridge) 2,641.310

0.000

601-03040  
 

1,452,720.502,641.310

0.00

2,641.310

CY  

550.00000

1395 Concrete Class S50 96.000

0.000

601-05050  
 

105,600.0096.000

0.00

96.000

CY  

1,100.00000

1400 *Structural Concrete Coating (Anti-Graffiti) 16,830.000

0.000

601-40302  
 

20,196.0016,830.000

0.00

16,830.000

SF  

1.20000

1405 *Structural Concrete Stain 10,231.000

0.000

601-40400  
 

36,831.6010,231.000

0.00

10,231.000

SY  

3.60000

1410 *Reinforcing Steel (Epoxy Coated) 714,715.000

0.000

602-00020  
 

607,507.75714,715.000

0.00

714,715.000

LB  

0.85000

1410 MATERIAL ALLOWANCE PIER COLUMNS 0.000

0.000

0.000.000

0.00LB  

0.58270

1410 MATERIAL ALLOWANCE PIER COLUMNS 0.000

0.000

0.000.000

0.00LB  

0.58270

1415 *Bridge Rail Type 7 (Special) 44.000

0.000

606-10705  
 

3,520.0044.000

0.00

44.000

LF  

80.00000

1420 *Bridge Rail Type 10 1,732.000

0.000

606-11000  
 

190,520.001,732.000

0.00

1,732.000

LF  

110.00000

1425 *1 Inch Electrical Conduit 83.000

0.000

613-00100  
 

871.5083.000

0.00

83.000

LF  

10.50000

1430 *2 Inch Electrical Conduit 5,465.000

0.000

613-00200  
 

57,382.505,465.000

0.00

5,465.000

LF  

10.50000
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PCN: 18889-BID    ESTIMATE RUN 06/12/2017

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0300 0300 F-16-XA (Santa Fe) 

1435 Luminaire High Pressure Sodium (Wall Type) (150  Watt) 2.000

0.000

613-72150  
 

6,200.002.000

0.00

2.000

EACH

3,100.00000

1435 MATERIAL ALLOWANCE LUMINAIRE HIGH PRESSURE SODIUM (150 
WAT)

0.000

0.000

0.000.000

0.00EACH

1,475.33000

1440 *Prestressing Steel Strand 16,201.000

0.000

618-00002  
 

486,030.0016,201.000

0.00

16,201.000

MKFT

30.00000

1445 Prestressed Concrete Slab (Depth Less Than 6 In ches) 47,038.000

0.000

618-06032  
 

423,342.0047,038.000

0.00

47,038.000

SF  

9.00000

1445 MATERIAL ALLOWANCE Prestressed Concrete Slab 0.000

0.000

0.000.000

0.00SF  

5.51000

1445 MATERIAL ALLOWANCE Prestressed Concrete Slab 0.000

0.000

0.000.000

0.00SF  

5.51000

1445 MATERIAL ALLOWANCE Prestressed Concrete Deck Pa nels 0.000

0.000

0.000.000

0.00SF  

5.51000

1445 MATERIAL ALLOWANCE Prestressed Concrete Slab 0.000

0.000

0.000.000

0.00SF  

5.51000

1445 MATERIAL ALLOWANCE Prestressed Concrete Slab 0.000

0.000

0.000.000

0.00SF  

0.40000

1450 *Precast Concrete U Girder (U72)(Curved) 3,389.000

0.000

618-10372  
 

1,694,500.003,389.000

0.00

3,389.000

LF  

500.00000

1450 MATERIAL ALLOWANCE PRECAST CONCRETE U GIRDER 0.000

0.000

0.000.000

0.00LF  

357.13000
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PCN: 18889-BID    ESTIMATE RUN

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0300 0300 F-16-XA (Santa Fe) 

1450 MATERIAL ALLOWANCE PRECAST CONCRETE U GIRDER 0.000

0.000

0.000.000

0.00LF  

344.66000

1450 MATERIAL ALLOWANCE PRECAST CONCRETE U GIRDER 0.000

0.000

0.000.000

0.00LF  

344.66000

1665 F/A Reset Reset Deck Panels, F-16-XA 61,707.870

0.000

700-70090  
 

61,707.8761,707.870

0.00

61,707.870

F A 

1.00000

2140 Added Item (Square Yard)/ Bird Netting for F-16 -XA 0.000

0.000

900-00022  
 

0.000.000

0.00

0.000

SY  

170.00000

CAT 6,740,653.130.006,740,653.13CURRENT AMT0300 $ $ $

CAT NO0303 0303 Walls 

1455 Structure Excavation 7,469.000

0.000

206-00000  
 

74,690.007,469.000

0.00

7,469.000

CY  

10.00000

1460 Structure Backfill (Class 1) 5,246.000

0.000

206-00100  
 

157,380.005,246.000

0.00

5,246.000

CY  

30.00000

1465 Structure Backfill (Class 2) 670.500

12.000

206-00200  
 

10,237.50682.500

180.00

682.500

CY  

15.00000

1470 Mechanical Reinforcement of Soil 1,313.000

0.000

206-00360  
 

17,069.001,313.000

0.00

1,313.000

CY  

13.00000

1475 *Shoring (Area 2) 1.000

0.000

206-01782  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

1480 *Steel Piling (HP 12x74) 7,355.000

0.000

502-11274  
 

330,975.007,355.000

0.00

7,355.000

LF  

45.00000
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PCN: 18889-BID    ESTIMATE RUN

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0303 0303 Walls 

1480 MATERIAL ALLOWANCE HP 12 x 74 0.000

0.000

0.000.000

0.00LF  

31.96800

1480 MATERIAL ALLOWANCE HP 12x74 0.000

0.000

0.000.000

0.00LF  

31.96800

1485 Precast Panel Facing 3,455.000

0.000

504-04420  
 

103,650.003,455.000

0.00

3,455.000

SF  

30.00000

1485 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000

0.000.000

0.00SF  

7.25500

1485 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000

0.000.000

0.00SF  

7.25555

1485 MATERIAL ALLOWANCE PRECAST PANEL FACING 0.000

0.000

0.000.000

0.00SF  

7.25549

1485 MATERIAL ALLOWANCE PRECAST PANEL FACING 2,329.259

0.000

8,570.672,329.259

0.00SF  

3.67957

1485 MATERIAL ALLOWANCE MSE WALL STRAPS 2,764.039

0.000

20,054.462,764.039

0.00SF  

7.25549

1490 Concrete Class D (Wall) 2,130.970

0.000

601-03050  
 

905,662.252,130.970

0.00

2,130.970

CY  

425.00000

1495 *Structural Concrete Coating (Anti-Graffiti) 27,735.000

0.000

601-40302  
 

33,282.0027,735.000

0.00

27,735.000

SF  

1.20000

1500 *Structural Concrete Stain 3,083.000

0.000

601-40400  
 

11,098.803,083.000

0.00

3,083.000

SY  

3.60000
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PCN: 18889-BID    ESTIMATE RUN 06/12/2017

PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0303 0303 Walls 

1505 *Reinforcing Steel 180,382.000

0.000

602-00000  
 

126,267.40180,382.000

0.00

180,382.000

LB  

0.70000

1505 MATERIAL ALLOWANCE WALL A1 WEST AND FOOTING 0.000

0.000

0.000.000

0.00LB  

0.46740

1505 MATERIAL ALLOWANCE WALL A1 WEST AND FOOTING 0.000

0.000

0.000.000

0.00LB  

0.46740

1505 MATERIAL ALLOWANCE WALL A1 WEST 0.000

0.000

0.000.000

0.00LB  

0.46740

1505 MATERIAL ALLOWANCE WALL A6 FOOTING 0.000

0.000

0.000.000

0.00LB  

0.46740

1505 MATERIAL ALLOWANCE WALL A6 EAST AND WEST 0.000

0.000

0.000.000

0.00LB  

0.46740

1510 *Reinforcing Steel (Epoxy Coated) 35,989.000

0.000

602-00020  
 

30,590.6535,989.000

0.00

35,989.000

LB  

0.85000

1510 MATERIAL ALLOWANCE WALL A1 WALL A1 WEST 0.000

0.000

0.000.000

0.00LB  

0.58270

1510 MATERIAL ALLOWANCE WALL A6 0.000

0.000

0.000.000

0.00LB  

0.56230

1515 Geocomposite Drain with Pipe 454.000

0.000

605-83002  
 

6,810.00454.000

0.00

454.000

SY  

15.00000

1520 *Bridge Rail Type 7 (Special) 590.000

0.000

606-10705  
 

47,200.00590.000

0.00

590.000

LF  

80.00000
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PROJECT: FSA 0252-420                  ESTIMATE NO: 0035

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:30:30

CUMULATIVE
AMOUNT

CAT NO0303 0303 Walls 

1525 *2 Inch Electrical Conduit 1,788.000

0.000

613-00200  
 

18,774.001,788.000

0.00

1,788.000

LF  

10.50000

1585 Added Item (Foot)/ SMCO #10.  Steel Piling Cuto ffs (HP 
12x74)

682.000

0.000

900-00012  
 

24,552.00682.000

0.00

682.000

LF  

36.00000

1990 Shoring MSE Wall, A1 East 1.000

0.000

206-01750  
 

64,500.001.000

0.00

1.000

L S 

64,500.00000

CAT 2,003,363.73180.001,974,738.60CURRENT AMT0303 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

1530 Field Office (Special) 1.000

0.000

620-00005  
 

55,000.001.000

0.00

1.000

EACH

55,000.00000

1535 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

1540 Sanitary Facility 1.000

0.000

620-00020  
 

5,500.001.000

0.00

1.000

EACH

5,500.00000

CAT 70,500.000.0070,500.00CURRENT AMT0400 $ $ $

$25,264,941.63377,365.96$26,303,912.98$CURRENT AMTPROJECT TOTAL


